Construction Bid Advertising and Bid Due Dates as of July 31, 2002

Package # School District Description of Work No of Schools | Advertised Bid Due Date
Date

HS-0099-C02 Hoboken General Construction 1 7/5/02 7/23/02

RB1

HS-0051-C01 Camden Roofing Repairs/Replacement 2 7/8/02 7/19/02

HS-0076-C06 Paterson Priority 1 Life Safety 1 7/8/02 7/23/02
Improvements

HS-0103-C01 Passaic Health & Safety Work 2 7/2/02 7/26/02

HS-0105-C01 Phillipsburg General Construction 1 7/2/02 7/26/02

HS-0076-C05 Paterson Priority 1 Life Safety 3 7/8/02 8/6/02
Improvements

HS-0031-C01 Jersey City General Construction 2 7/8/02 8/6/02

HS-0061-C02 Hoboken Masonry & Windows 1 7/12/02 7/30/02

HS-0076-C03 Paterson Priority 1 Life Safety 4 7/22/02 8/6/02
Improvements

HS-0089-C01 East Orange Health & Safety Upgrades 10 7/15/02 7/31/02

HS-0059-C06 Jersey City Masonry Repairs/Ext. 3 7/17/02 8/5/02
Rehabilitation

HS-0059-C07 Jersey City Masonry Repairs/Ext. 1 7/17/02 8/5/02
Rehabilitation

HS-0059-C08 Jersey City Masonry Repairs/Ext. 1 7/17/02 8/6/02
Rehabilitation

JE-0002-C01 Jersey City Bldg. Demolition 1 7/22/02 8/14/02

HS-0052-C01 Camden General Construction 2 7/30/02 8/14/02

HS-0046-C02 Paterson Priority 1 Life Safety 2 7/30/02 8/5/02
Improvements

HS-0089-C01 East Orange Health & Safety Upgrades 1 7/30/02 8/22/02

HS-0089-C02 East Orange Health & Safety Upgrades 2 7/30/02 8/21/02
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